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Accomplishments (week of 11/9)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week Total

Approximate Contaminated Soil 
Excavated (CY)

0 48,340

Solidified Waste (CY) 0 44,453

Water Management
• 1/10  inch of rain this  week on 11/10
• Borrow Area water  discharged to 
Swan Lake

• Pump contact water to APIs
• Operation of De‐watering system
Injection Wells – 676,000 gallons of 
Contact water injection through both 
wells under EPA ER.  ERM operates both 
wells.
WDW‐138:  75‐78  gpm with highest  
injection pressure of  1000 psi.  
WDW‐73:  75 ‐80 gpm with highest 
injection pressure of 1200. 
Solidification
• None
Contaminated Soil Excavation
• Minor expansion expected in 

Cemetery Area.

Landfill
• Heavy rain has delayed liner 
installation

• Once Phase 1 is dry and final grading 
and erosion repairs are completed liner 
install will begin (1‐2 weeks)

• Delivery /staging of landfill materials is 
ongoing

Pre‐Treatment System 
• System will be used as needed during 

high  pH or increased sediment 
conditions

Other
• Daily air monitoring and water truck 
usage for dust suppression

• Completion of Hurricane Levee closure 
near borrow area

• Continued injection of contact stormwater
under EPA ER

• Operated WDW138 overnight throughout the 
week and WDW73 during working hours

• Completed replacement of hurricane levee 
between the site and Borrow Area 

• ESD UPDATE:  Awaiting State UIC Memo and 
final authorization from Division Director.  30 
day comment period once authorized.   
Emergency Response extension to December 
31, 2015.
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

• Continue to operate injection wells through EPA 
ER until December 31st

• Support EPA effort to hold Public Meeting in 
Texas City in November timeframe. Fact sheets 
and posters provide to EPA.

• Evaluate options to continue work during  period 
with higher than average rainfall.

• Continue injection of contact water under EPA ER

• Disking and drying of Phase 1 RCRA C Cell

• Repairs to final grading of RCRA C landfill 
subgrade

• Excavate final leachate trenches

• Excavate liner anchor trenches

• Installation of liner components

• Delivery and staging of RCRA Cell  materials

• Site visits by IQAT (EnSafe)

• Continue Sludge Pond and Oil Pit  solidification

• Operation of De‐watering system

• Temporary spray cover field pilot activities
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Phase 1 RCRA Cell after stormwater removed and air drying.  Dozer  turning 
over compacted clay to promote drying.
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Dozers turning already compacted clay to promote drying in Phase 1 of RCRA 
Cell.
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Dozer cutting subgrade to proper elevation and backfilling former drainage 
ditch in Phase 2 of RCRA Cell.  Phase 1 Cell in background.
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Hurricane levee closure between borrow pit area and the site.  Excavator 
building new borrow pit haul road entrance/exit.




